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CIC #: 99EPA SUPERFUND 

Billed Date: 03-Sep-2013 

Customer Order Number:DW96957731 

D.O. Voucher No. 

DIAMOND HEAD OU1 

EPA 640 

BU. Voucher No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

329881 BZ801 

Bill No. Paid By Check No. Collection Vou. No. 

Page 1 of 

*************************** 

* 

Accounts Of 

Facility: Diamond Head Oil 
NC#: DW96957731,_. 
RPM: G. Diaz-Cotto 
Date 10/22/2013 

27064359 

Partial# 45 ****************Thru 03-Sep-2013 * * *************************** 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

~~~~1~5~~~~~~c·==-=--::, --~~~~-~-~~~-~-~~=-=~-·~~~~~t-~fJ;p, 
$869.88 
$256.38 

$1,831.35 
Subtotal: $2,957.61 

CORPS CERTIRCATION 
"I CERTIFYTHATTHEABOVEARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION($) OR 
FUNDS AS INDICATED."~ _.,. _ . ).., J, 
f50_cf_j_Q . . L-~ -r~ '--

DATE SIGNATURE kJ I 

· 6/1 za..hJdt-11, trafl ,..., 
u 

Funds Authorized: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 03-0ct-2013 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$194,000.00 

$168,673.04 

$165,715.43 

$2,957.61 

$0.00 

$0.00 

$0.00 

I certify that the above articles were· received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Aooroved bv Treasurv For Use In Lieu of SF 1080 

$2,957.61 

$0.00 

$2,957.61 



rnsfcro2o1o~4 145 
99EPA 

0 

KANSAS CITY DISTRICT 
DIAMOND. HEAD OIL REFINERY, NJ 
IA Nprnber: DW96957731 

MONTHLY REPORT·FOR AUGUST 2013 

STATEMENT OF CHARGES FOR PERIOD: 

Total Fu~ds Authorized: 

Less Total Expend:ittures: (~) 

Less Undelivered Orders: (-) 

Less Commi trnents·: (-) 

Funds Available Balance: 

I BILLING ACTIVITY {096X3122): 
I 
I 
I 
I 

-I 
I 
I 
I 
I 
I 
I 
I 
I 

Bill Number: 27064359 

Funds Exp~pded During Report Period: 
Total Billed to Date: 

DIRECT .. .FUND CITE PAYMENTS: . 
------------------:a-:-.-;;-;----

Funds Expended During Report Period: 
Total Expended to~Date: · 

·, .. , 

Revised Reimbursable 
(096X3122) 

$194,000oOG 

$168,673004 
$0oOC 

$21,755040 

$3,571o56 

$'2,957oG1 
$l68,673.04 

$12,882o56 
$587,17.2 0 89 

~'. ' 

PROGRESS REPORT 

Direct Fund Cite 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I. 

'I 
I 
I 
I 

$1,526,000o00 

$587,172o89 
$4581 827 o.o11 

$0o00 

$480,000o00 

.··;, 

Page: 98 
Date: 03-SEP-2013 
Time: 09:54:52 

IA Totals 
(096X3122) 

$1,720,000o00 

$755,845o93 
$458,827011 

$21, 755o40 

$483,571056 
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KANSAS C:tTY: DlSTRICT. 

,,. 

DIAMOND HEAD-OIL REfiNE~Yr NJ 
IA Number: DW96957731 

'Bfll1 ij'umbeir: 27064359 
Bill; TU,yo~.ce ?a.te: . 03-SEP,...~Ol3 

.Bonf:hly E~lJ.ing ho~.m:t:cq96X;3122): 
'··~ . 

, M"on!hly .Dit:ec't Fund Cite Contract cost (068X8145) : 

~udget Categories 

a Perso·nnel 
b Fringe Benefits 
c·iravel 
d Equipment 
e supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

ELIZABETH FRANKLIN 
AMY DARPINIAN 
DELOS C. HALTERMAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

'-$1.2;·882.56 
., ':· 

Costs for 
Current Month 

$1 1 184.13 
$647.22 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$1 1 831.35 
$1 1 .126.26 

$2 1 957.61 

Function 

PROGRESS REPORT 

Prior Month's 
Summary 

$56 1 104.91 
$29 1 796.06 
$14/ 997.78 

$0.00 
$0.00 
$0.00 
$0.00 

$10,~10.35 

$111,809.10 
$53,906.33 

$165/715.43 

Hours 

HTRW PROJECT MANAGER 
CHEMIST 

12.00 
4.50 
0.50 SUPERVISORY CONTRACT SPECI 

Project Costs 
to Date 

$57,289.04 
$30,443.28 
$14 1 997.78 

$0.00 
$0.00 
$0.00 
$0.00 

$10 1 910.35 
$113,640.45 

$55 1 032.59 

$168,673.04 

Labor Amount 

$1,580.47 
$498.38. 

$57.42 

Page: 99 
. 'Date: 0.3-SEP-2013 

Time: .fJ9; 54:52 

. ~. ' 
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KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

MICHAEL S DOLLY 
JILL K. FRALEY 
LYNN M. THOMAS 

TOTAL LABOR: 

,.,.· 

I· 

Location 

KANSAS CITY DLSTRICT 
Kll.NSAS CITY DISTRICT 
KANSAS.CITY DISTRICT 

Function 

CONTRACT SPECIALIST 
SUPERVISORY GEOLOGIST 
CONTRACT SPECLALIST 

PROGRESS REPORT 

Hours 

2.00 
2.00 
4.00 

25.00 

Labor Amount 

$130.60 
$256. 64 
$434.10 

$2/957.61 

Page.: 100 
Date: 03-SEP~20~3 
Time: 09:54:52 



PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ I Phase: I Remedial Design- OU1 
Remedial Design Operable Unit 1 

Bill No.: 27064359; lAG I DW96957731/BZ801 I lAG Expiration Date: I Other Corps 
Partial #45 No.: lAG Award Date: 12/02/09 6/30/16 P2: 329881/FWI: GOC947 

Reporting To: 
Period: 

I From: 
August 1, 2013 September 3, 2013 

I EPA RPM 
Grisell Diaz-Cotto 

I USACE PM 
Elizabeth Franklin 

Work Perfonned 

This Period 

Key Meetings This Period 

Key Contract Miestones 

Completed to Date 

Contractor Actions! 

Accompishments 

• 

• 

• 

. 

. 
• 

. 
• 
• 
• 
• 
• 
• 

Task Order 0004 Invoices . On 6 Aug13, Invoice #31 was reviewed and approved for $12,882.56 covering period 

30Mar-28Jun 13. 

New Task Order XXX . 
0 From 1-14 Aug 13, continued coordination with multiple internal offices to restart the contract award. 

With large changes in contracting guidance and requirements, several discussions were held to 
effectively address the requirements and move forward with the award. 

0 Discussed the updated proposal with contracting and the contracting specialist held discussions with 
CH2 regarding the updated proposal. 

0 On 19 Aug 13, provided updated SOW to contracting office. 
0 From 22-25 Aug 13, prepared detailed contract negotiation notes and provided to contract specialist. 
0 Coordinated with program manager regarding the varying amounts of funding that were being 

considered for the project. Provided contract options for ·funding amounts EPA was programming for 
this IA 

0 Provided IA breakouts for the final amount of funding proposed; anticipate this funding next reporting 
period. 

0 Award process will continue once all funding is received. 

Funding . Anticipate remaining funds next reporting period. 

Pre-Design Investigation (PDI) . 
0 CH2 has begun plans for comment response and will provide a marked up version of all planning 

documents. 
0 On 1 Aug 13, provided the internal team a full update of project status and schedule for upcoming 

milestones. 
0 On 28 Aug 13, CI-I2 submitted redline final versions of all planning documents for backcheck. 
0 Project Chemist, A. Darpinian coordinated some final QAPP items with CH2. 

Schedule. On 17 Jul 13, the project schedule was updated and is considered draft Lmtil the date for task order award 
is more certain. 

Preparation ofProgress Report and Project Expenditures spreadsheet. 

None. 

2 Dec 2009; New IA funding received totaling $300,000 

10 Feb 201 0; Base Task Order 0002 awarded, totaling $255,000. 

6 Apr 2010, IA Amendment# 1 funding received totaling $170,000; for total IA value of $470,000 . 

13 Aug2010, Task0rder0002, Modification 1 wasawardedfor$141,000 . 

29 Sep 201 0; IA Amendment #2 funding received totaling $750,000; for total IA value of $1,220,000 . 

2 Nov 201 0; Task Order 0002; Modification 2 was awarded for $650,000 

Management tasks include preparing to restart the project. 

Pre-design Work Plan. Prepared redline versions of all planning documents and submitted for backcheck. 

1 OF3 



PM-ES 
p f EPA R regress Report or eg1on II 

Project Work, Meetings & Milestones. 

Ncnative • FY13. Project placed on hold pending further guidance on funding. 

f'v1ee{;]gs . TBD; no specific meetings set 

MHestones • 5 May 2010 -Final Data Needs Technical Memorandum submitted. 

• 3 1 Aug 2010 -Final Pre-Design Investigation Work Plan submitted . 

• 27 September-! October2010: Pre-Design Investigation LNAPL Sampling 

• 12 November 201 0: Phase 1 Bench Scale test initiated . 

• 20 February 2012: Phase 1 Bench Scale test complete (25 Jan 12 decision made to discontinue Phase 1) . 

• 24 January 2011: Received Phase 1 bench scale (month 1) results 

• 23 February 2011: Received final dioxin results from bench scale soils (collected under OU2) . 

• 3 1 March 2011: Received Phase 1 Bench Scale Status Report 2!Draft Technical Memorandum (updated 19 May 11 
with mecl/low soil sample results). 

• 6 April 2011: Meeting held to discuss Phase 1 Results/Phase 2 discussion and decision 

• 21 December 2011: Meeting held to discuss Phase 2 column setup and milestone to conduct the bench scale . . 25 Janu~ 2012: Meeting held to discuss Phase l bench scale sampling results and confirm Phase 2 column setup . 

• 20 February 2012: Collected final Phase 1 bench scale samples . 

• 7 March 2012: Phase 2 Bench Scale test initiated . . 22 August 2012: Meeting to discuss Phase 2 Bench Scale (decision made to discontinue). Pre-design investigation 
planning began. . September 2012: Phase 2 columns dismantled and soil sent oftsite for disposal. 

Issues 

Technical: . None. 

Sched.Je: • Most recent draft update is 17 July 2013 with updated FY13 plan to award PDI. 

Ft.nelng: . Anticipate funds during the next reporting period with task order award soon thereafter. 

lAG Summary 

Amendment Funding Cumulative Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total lAG 

$45,000 $255,000 Initial 12/2/09 - - $300,000 

$29,000 $141,000 1 4/6/10 $74,000 $396,000 $470,000 

$100,000 $650,000 2 9/29/10 $174,000 $1,046,000 $1,220,000 

$0 $0 3 10/28/11 $174,000 $1,046,000 $1,220,000 

$20,000 $480,000 4 7/2/13 $194,000 $1,526,000 $1,720,000 

lAG Amendment3 was date extensiOn. 

20F3 



PM-ES 

Descri on 

Contract - CH2M Hill W912DQ-08-D-0016; 
Task Order 0004- awarded 10 Feb 10 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 1 -awarded 13 Aug 
10 
Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 2- awarded 2 Nov 
10 

lAG Project Description (block 12 of lA) 

rt for EPA Re ion II 

Funds 
Funds for Disbursed 
Acti this Month 

255 000.00 

141 000.00 0.00 

Funds 
Disbursed Funds Not 

to Date Disbursed 

000.00 0.00 

$141 000.00 .00 

Base IA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil 
Superfund Site (EPA Site D#NJD092226000). 

Project Delivery Team 

Name 

Beth Franklin 

Greg Hattan 
Amy Darpinian 
Jason L'Ecuyer 
Michael Dolly 
Trudy Shannon 
Scott Young 

Prepared by: 
Elizabeth Franklin 
Project Manager 
15 October 2013 

Contact lnfonnation Responsibility 

(816) 389-3581 Project Manager 
Cell: (816) 695-5797 
(816) 3 89-3579 Project Geologist 
(816) 389-3897 Project Chemist 
(816) 389-3908 Project Process Engineer 
(816) 389-3430 Contract ~ecialist 
(816) 389-3822 Contracting Officer 
(816) 389-3589 Contracting Officer Representative 

30F3 


	barcode: *694521*
	barcodetext: 694521


